

Team 2 - Billy's Amazing Team

Member Names: Mitchel Bekink, Alyx Bruno-Bamford, Ashley Bryan,
Rajul Chawla, Bosco Lau, Kacey Van Der Walt, Chris Grzywacz

Risk management process

Our team used a systematic approach to identify and handle risks early on. By anticipating potential issues, we were able to develop strategies that mitigate risks: allowing us to minimise setbacks and keep the project running smoothly.

After the initial team brainstorming session, we decided it would be better if the entire team pooled together their potential risks before we started working. Then, we consolidated the risks and represented them in a clear format, ensuring everyone was informed and aware.

Risk identification and analysis

To maximise efficiency, we systematically eliminated risks that would pose little to no problems to our project. This would ensure that we would only worry about risks that were worth worrying about. Then, we rated each risk by how likely it was to happen into three categories: low, moderate and high. We did the same for the impact on the project: tolerable, serious and catastrophic. The team used our prior experience to inform the categorisation of risks.

Mitigation strategy and monitoring

For each risk, we developed mitigation strategies in place to reduce it or avoid it that are unique to each risk.

Each risk was assigned to the group member that would be most involved in the part of the project that risk would affect, i.e. implementation risks would be assigned to those involved in the implementation. Any leftover risks were assigned to people that had less risks assigned to them to keep it fair. Each week, we would check in on our risks (risk review) so that the group was aware of any risks, it also allowed us to update the likelihood/severity of the risks.

Risk register

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
R1	Technology	Difficulty with specific tools or technology features needed for implementation	Moderate	Serious	Seek help from lecturers if required or a team member familiar with the technology train the other team members.	Ash + Alyx
R2	Technology	Third-party libraries may fail or not meet the project needs	Low	Tolerable	Test the libraries before development and search for other possible ones.	Ash + Alyx
R3	People	Not enough communication within the team	Moderate	Serious	Use a shared communication tool and schedule meetings regularly	Mitchel
R4	People	Illnesses or sickness that prevents a key developer from contributing to the project for a long period.	Low	Serious	Make sure no critical task depends solely on one person. Assign a backup person to each task who can step in if needed.	Mitchel
R5	People	Misunderstanding a task assignment of team members could lead to duplicated work or gaps where tasks are missed	Low	Tolerable	Using a project management tool to make sure that the entire team is well aware of all their tasks and the other teammate's tasks as well	Chris
R6	Business	The control system inside the game becomes way too overwhelming complicated for an average user	High	Tolerable	Dropping a beta test and gaining feedback to then add changes to the control system	Ash + Alyx
R7	Estimation	Team members may struggle to balance the project with other coursework	Moderate	Tolerable	Organising the project schedule thoughtfully, leaving room for any busy times or unexpected delays.	Everyone
R8	Technology	Different team members may write codes with their own style and it may cause an integration issues	Moderate	Tolerable	Set a coding style in the team early and review each other's work.	Yawshi
R9	Requirements	Team members might add unnecessary	Low	Serious	Set the requirements early and stick to the	Rajul

		features that cause wasting time on non-essential functionality			project's requirements. Avoid unnecessary extras.	
R10	Technology	Data loss due to human error, hardware failure, etcetera	Moderate	Serious	Save constantly, use cloud-based apps, push to GitHub constantly and work in small chunks at a time	Kacey
R11	Requirements	Misunderstanding customer feedback could lead to incorrect requirements or implementations	Moderate	Serious	Document customers' feedback thoroughly, grab another meeting if needed	Chris
R12	People	Work will struggle to be completed over the Christmas holidays, especially between the 23rd-27th and 30th-2nd	Likely	Serious	Get as much work done as possible before the proper holiday period begins, document everything so that picking it up is seamless	Everyone